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Mr. Henry Humphries iiinois Corinaree Gommissio.
Rail Safety Specialist RAH LAFETY SECTION
Illinois Commerce Commission :

527 East Capital Avenue

Springfield lllinois 62701

Subject: ICC order No. T02-0002
Order Issue Date; March 12.2003
Required Completion Date: Sept. 12, 2004
Arsenal Road Grade Separation over
Burlington Northern and Santa Fe Railway
Dear Mr. Humphries

The Ilinois Commerce Commission on March 12, 2003 issued order number TO02-0002
regarding the Arsenal Road Grade Separation over the Burlington Northerm and Santa Fe
Railway. In this order, there are stipulations, which we “Will County Department of Highways”
as the Petitioner must fulfill. We are writing this letter to apologize for the delay in conveying to
the ICC the required information and to request an extension of time to complete the
construction prior to the expiration of said order.

We originally anticipated 1nitiating the construction of this project in summer of 2003, however
due to required permitting by various Federal and State agencies and the relocation of utilities
this was not possible and construction of the project did not start until the spring of 2004. After
the ICC order was issued in the spring of 2003 and construction plans were finalized, we realized
in order to construct this project in a reasonabie manner, two construction scasons would be
necessary. One of our main concerns is the need to maintain the existing through traffic during
the construction. Now we are anticipating completion of this project by the end of the calendar
year 2005.

With all due respect, we are requesting the following extension of time for your consideration:

We would like to extend the completion of this project by 18 months. The original order was
issued on March 12, 2003 and it had a completion deadline of 18 months, that being September
12, 2004. At this time, we are requesting that the deadline for completion be extended to March

12, 2006. This will allow us the opportunity to construct this project and forward to you the final
bill
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We appreciate your assistance in this regard.
Also with this letter we are forwarding a status report on the progress of this project:

Sincerely,

Sheldo%’fatz, PEDLS

County Engineer
SCL:mb



Subject: ICC order No. T02-0002
Order Date: March 12, 2003
Completion Daie: September 12 2004
Arsenal Road Grade Separation over
Burlington Northern and Santa Fe Railway
Structure Number 099-3392
Will County

STATUS OF THE PROJECT AS OF NOVMBER 1, 2004:
o All substructure elements are in place, date completed: September 17, 2004.
e Structural steel erection was completed on October 19, 2004,
o All deck forms in place October 28, 2004,
o Deck reinforcement expected to be completed week of November 15, 2004.

e Pending weather, concrete deck (less parapets) is expected to be completed week
of November 15, 2004.

e Embankment, stone subgrade and stabilized subbase for Stage 1 essentially
completed November 10, 2004, Placement of Stage 1 concrete pavement to
follow, pending weather.

e As of November 1, 2004 we estimate that 40% of this project has been completed.

e Anticipated Project completion, December 1, 2005.



